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Propo s ed S c h e d u l e f o r Reloca t ion o f M i l l w o r k W e s t
I t e m s associated with re locat ion:
• Ordered u t i l i t y locate for new Mil lwork West sign and shrub removal

• 9 / 1 2 / 0 0 - C o m p l e t e d
• U t i l i t y locate for new Mil lwork West sign

• 9 / 1 4 / 0 0 - Comple t ed
• Submit p lan to State for f i r e hydrant design ins ta l la t ion

• 9 / 1 4 / 0 0 Plans hand-delivered to o f f i c e in H e l e n a
• Contact N o b l e Electric about 220 power for planer bui ld ing and prompt them about i n s t a l l a t i o n of power to

retail bui ld ing (including 220) at new location.
• 9 / 1 4 / 0 0 - N o b l e Elec tr i c working out of town, will re-contact 9 / 1 5 / 0 0

• I n s t a l l addit ional 220 power at planer b u i l d i n g
• Based on N o b l e E l e c t r i c s ch edu l e

• Order phone service (two l i n e s ) for retail o f f i c e at new loca t ion
• 9 / 1 4 / 0 0 - Comple t ed by Pete Pendrak and J u d y Burnett

• P u l l shrubs and remove tree
• 9 / 1 4 / 0 0 - 9 / 1 5 / 0 0

• Order "coming soon" banner (or s i m i l a r ) for M i l l w o r k West' s new s ign
• 9 / 1 4 / 0 0 - 9 / 1 5 / 0 0

• Order u t i l i t y locate for f i r e hydrant ins ta l la t ion
• 9 / 1 4 / 0 0 - Ordering c o m p l e t e d

• I n v e s t i g a t e dus t-coat ing methods
• 9 / 1 4 / 0 0 - 9 / 1 5 / 0 0

• Order temporary f enc ing f r o m M i l d Fenc ing Co., K a l i s p e l l
• 9 / 1 4 / 0 0 - Compl e t ed

• Ensure lease agreement for new l o ca t i on exi s t s
• Currently being reviewed by Berget lawyer

« Deliver temporary f e n c i n g to p o l e b u i l d i n g lo ca t i on
• 9 / 1 5 / 0 0

• Conduct u t i l i ty locate for f i r e hydrant in s ta l l a t i on
• 9 / 1 5 / 0 0 - 9 / 1 6 / 0 0

• Conduct grade investigation around large bui ld ing
• 9 / 1 5 / 0 0 - 9 / 1 6 / 0 0

• Remove remainder of f en c e and unused power p o l e s
• 9 / 1 5 / 0 0 - 9 / 1 6 / 0 0

• I n v e s t i g a t e lavatory requirements
• 9 / 1 5 / 0 0 , ongoing with T o n y Berget

• Contac t contractor and accept bid for f i r e hydrant i n s t a l l a t i o n
• 9 / 1 5 / 0 0

• Pour concrete f o o t i n g s and i n s t a l l sign, ready for l e t t er ing a p p l i c a t i o n
• 9 / 1 5 / 0 0

• Design shelving for large b u i l d i n g
• Design drawings on 9 / 1 8 / 0 0

• S i g n company a p p l i c a t i o n of l e t t e r i n g to new sign
• 9 / 1 8 / 0 0

• Citizen's Communication to conduct p r e - f i e l d inves t igat ion for phone sendee at new l o ca t i on
• 9 / 1 8 / 0 0

• B u i l d concrete p a d s f o r retail o f f i c e
• 9 / 1 8 / 0 0

• F i n a l i z e g rad ing and r o l l i n g of gravel wi thin large b u i l d i n g
• 9 / 1 8 / 0 0 - 9 / 1 9 / 0 0
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Grade drainage area around large bu i ld ing
• 9 / 1 8 / 0 0 - 9 / 1 9 / 0 0
Set a l l p o l e s f o r small bu i ld ing
• 9 / 1 8 / 0 0 - 9 / 1 9 / 0 0
F i n a l concrete pour at small b u i l d i n g
• 9 / 1 9 / 0 0
Install trusses at small bu i ld ing. ?
I n s t a l l roof of small building
• ?
Install garage doors in small bu i ld ing• ?
Deliver gravel for f l o o r o f small b u i l d i n g
« ?
Build sh e lv ing in large b u i l d i n g
• 9 / 1 9 / 0 0 - 9 / 2 0 / 0 0
Frame small b u i l d i n g
• 9 / 2 0 / 0 0 . . .
Order trucks for M i l l w o r k Wes t material move
• 9 / 2 0 / 0 0
Secure f o r k l i f l s f o r movement o f M i l l w o r k Wes t retail o f f i c e
• 9 / 2 0 / 0 0
Secure f l a t b e d truck for movement of Mil lwork West retail o f f i c e
• 9 / 2 0 / 0 0
C o m p l e t e exterior o f large b u i l d i n g
• 9/20/00
Receive S t a t e approval for f i r e hydrant design and i n s t a l l a t i o n
• A p p r o v a l expec t ed on 9 / 2 0 / 0 0 , general ly takes 10 days
Design suppor t s for stand-up lumber in large bui ld ing
• 9 / 2 1 / 0 0
Contractor mobi l izat ion of materials for f i r e hydrant i n s t a l l a t i o n
• 24 hours a f t e r state approval of plan. Plan approval expected 9 / 2 0 / 0 0
Begin i n s t a l l a t i o n of f i r e hydrants
• P e n d i n g S t a t e approval of plan. Approval expected 9 / 2 0 / 0 0
Grade area east of large b u i l d i n g
• 9 / 2 1 / 0 0 - 9 / 2 2 / 0 0
Build support s for stand-up lumber in large bu i ld ing
• 9 / 2 2 / 0 0 - 9 / 2 3 / 0 0
Citizen's Communication to i n s t a l l phone service at new lo ca t i on
• General ly occurs 3 days a f t e r pre- f i e ld invest igation
F l u s h - m o u n t two w e l l s at new l o c a t i o n
• B&B D r i l l i n g has ordered material s , expected 9 / 2 2 / 0 0
Compl e t e f i r e hydrant ins ta l la t ion
• F i v e day s a f t e r start
Decontaminate M i l l w o r k Wes t retail o f f i c e
• 9 / 2 8 / 0 0
C o l l e c t clearance a ir samples f r o m M i l l w o r k Wes t retail o f f i c e
• 9 / 2 8 / 0 0
Clear retail o f f i c e a s ready for occupancy
• 9 / 2 9 / 0 0
Disconnect power at M i l l w o r k Wes t retail o f f i c e
• 9 / 2 9 / 0 0
Final grad ing o f exterior o f small b u i l d i n g

0 9 / 1 4 / 0 0



• 9/29/00
• Final overall l a n d s c a p i n g ( g r a d i n g etc.)

• 9 / 2 9 / 0 0
• Decontaminate f o r k l i f t for use at new location

• 9/30/00
• Install two signs at old locat ion indicating move

• 9 / 3 0 / 0 0
• I n s t a l l power to M i l l w o r k Wes t retail bui lding at new location

• Monday October 2, 2000. W i l l ask N o b l e Electric about Saturday 9 / 3 0 / 0 0
• F i n a l construction clean-up of site of Mil lwork West' s new location

• 9 / 3 0 / 0 0
• F i n a l move of M i l l w o r k Wes t to new location

• 9 / 3 0 / 0 0
• C o m p l e t e small p o l e bu i ld ing

• 1 0 / 1 / 0 0
• Design interior needs within small b u i l d i n g

• Based on Mel Burnett
• Build interior needs within small b u i l d i n g

• Based on Mel Burnett des ign
• S w i t c h phone service f r o m M i l l w o r k Wes t to new l o ca t i on

• 1 0 / 2 / 0 0
• Change t e l ev i s i on add for M i l l w o r k Wes t re locat ion

• To be discussed
• Organize teams for Mil lwork West f i n a l move at old locat ion and at new loca t ion

• ASAP to be determined with Mel Burnett
• Determine how inventory wi l l be accounted for during move and d i s p o s a l

• ASAP to be determined with Mel Burnett
I t e m s associated with continued work at the Expor t P l a n t
• Clean debris f r o m exterior of small shed

• 9 / 1 5 / 0 0 af ternoon
• Remove bio-hazard f r o m small shed

• 9 / 1 5 / 0 0 a f t e r c lo s ing hours
• Install critical barriers in small shed

• 9 / 1 6 / 0 0
• Clean small shed

• 9 / 1 6 / 0 0 - 9 / 1 7 / 0 0
• Visua l i n s p e c t i o n of small shed

• 9 / 1 8 / 0 0
• Encapsulate small shed

• 9 / 1 8 / 0 0
• C o l l e c t f ina l clearance air s ampl e s f r om small shed

• 9 / 1 8 / 0 0
• Clear small shed for occupancy

• 9 / 1 8 / 0 0
• Order trucks for debris removal from small shed and warehouse

• 9 / 1 5 / 0 0
• Begin removing pre-determined inventory f r o m warehouse that is to be d i s p o s e d of at mine

• 9 / 1 7 / 0 0
• Begin cleaning inventory f r o m warehouse to be s t ag ed in small shed or at new locat ion

• 9 / 1 7 / 0 0
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